Approved For Release 2006/11/04: CIA-RDP81B00878R000200030054-2

SECRET

CM Doc. No. 151x5. Copy / of 2

DPS-1971

150PY I OF I

Page 1 of 1

25X1

June 24, 1958

Dear Dan:

Enclosures:

Enclosed are the monthly delivery status reports and project fund status reports. The delivery status reports cover Systems 1, 3, 4 and Data Reduction Equipment as of 1 June 1958. The project fund status covers Contracts A-101, A-102 and A-103 as of 30 April 1958.


The last required B unit has been retained for laboratory tests, but will be released this month.

Procurement difficulties will delay the completion of System 3 spares and support equipment for Customer B, but partials will be delivered as items become available.

In order to deliver the additional 1A/1B, 8/9 and 10 units for Serial No. 101A as required, the System 4 delivery schedule has been moved further ahead. Note incorporation of schedule for Serial 102A.

Delivery schedule of the Data Reduction Equipment A, B1, B2 and C Racks has been hampered for lack of modified monitors and mixers. The E. G and J Racks have been delayed for lack of available test time. The problem of the chart recorder pen in the F Rack has not been resolved and so a firm schedule is not possible. Procurement difficulties have caused the M and N Racks to be moved further ahead.

The Contract A-101 Cost Report incorporates funding through Amendment No. 15, of which we have expended 93.6%.



cument contains information affecting the national and States within the meaning of the Esplanage L m, Till, SSISC S : transmission or the revitation of the contents in any manner to an unauthorized person is prohibited by law.